
LOWER MOKELUMNE RIVER RESTORATION PROGRAM

Revised/mp/ementation Schedu/e

Original Implementation Schedule

1997 1998(Phase I) 1999 (Phase II) 2000 (Phase III) 2001
Name Qtr 3 IQtr 4 Qtr llQtr 21Qtr 3 IQtr 4 Qtr llQtr 21Qtr 31Qtr 4 Qtr l lQtr 2 IQtr 31Qtr 4 Qtr 1 IQtr 21Qtr 3 IQtr 4
Element 1 -Improve Fish Passage li~i=i~....._._-_-_-_-_-_-_-.-.-.-.-.-.-.-.._._._._._._._._._._._._._._._._._._................._._._._._._._._._._._._._._._._._....................................................._._._._._._._._.,

Concept Design 0 Completed
Task 1.1 Environmental Clearance --------------.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-_-.-.-.-.-.

Element 2 Improve Fish Screening
2.1 Environ. Clearance Screening .............. ..... i .................. ""

(Agreement Executed 06/30/98)

Proposed Amended Implementation Schedule

....... L .............

Concept Design O Completed
Task 1.1 Environmental Clearance I ......’"’" "’’’’’’"--------""
Task 1.2 Final Design / ~--------------------------- ---’-’---’-’-------’-’-’- ......... [2]

Element 2 Improve Fish Screening
2.1 Environ. Clearance Screening

, - ....

/
[1] Agency Review Period Not Included Start Design Pre-final Plans & Spec.’s
[2] Design Complete 10-15-01 Complete, Submit for Agency

Review

timechrt2.xls


